# PROJECT OVERVIEW

ส 27/8/65   -   ศ 16/12/65

MILESTONES DUE
Milestones that are coming soon.

Name	Finish

% COMPLETE
Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.

LATE TASKS
Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
ออกแบบ User Interface	จ 19/9/65	ศ 7/10/65	15 days	0%	